## SECRET Approved For Release 2003/12/04: CIA-RDP81B00878R000400120040-6

CHAL-1069-60 Copy / of 5 29 June 1960

## ACTIVITY PROGRAM (SUPPLEMENTAL)

Detachme	nt "	ne 60 cycle frequency converters and generator building at 'C". (See CHAL-0807, dated 4 December 1959) scription of Work or Services Required:	
		(1) Under Voltage Relay (2) Potential Transformer 3300/100 Volt (3) Voltmeter 0-4500 Volt (4) Cables and Conductors (5) Hardware and miscellaneous equipment	- COLUMN TO A BARROON S.
		NOTE: Total cost of the above items plus installation by contractor is	25X1
	ъ.	Additional extension of building and raising of roof trusses	25X1
	c.	Removal of old concrete foundation for generators	
	đ.	Additional electrical including testing and adjusting of cubicles not covered in original contract	
	e.	Transportation and overhead cost	
3•	Exp	pected Additional or Related Work or Services: None	
4.	Tot	tal Estimated Cost:	
	Apr	quired pocument NO. 11.55. So no coved (CHAL-0807) proval now requested	25X11
	FY	1960 funding can be made available to cover this overrunt.	
		-11	

25X1

## Approved For Release 2003/12/04 : CIA-RDP81B00878R000400120040-6

CHAL-1069-60 PAGE TWO

25X1

25X1	5. <u>Delivery Schedule or Period of Performance</u> : This work was authorized by and has been completed. Funds for payment were not available.
5X1	6. Remarks: The items listed above were not considered by the engineers and design section at and not included in original plans and estimates. Several necessary changes and modifications were made from original plans as a result of errors and omnissions in original plans and specifications submitted by engineers and design section personnel.
~~	Chief, Materiel Branch DPD-DD/P Authorized DPD-DD/P Requester
5X1	APPROVED: OP PECOMMENDED FOR AFFROVAL  STANLEY W. BEERLI Acting Chief, DPD-DD/P
,	

25X1 MB/DPD-DD/P Dist: 0 - Contr/DPD

Conditions of Approval:

1 - A/CH/DPD, cy 2 1 - Comptroller/DPD, cy 3 1 - C/MB/DPD, cy 4 1 - RI/DPD, cy 5